
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/20/2019

ESTIMATE SUMMARY 14:56:11

CONTID: C21744         ESTIMATE NO: 0007 PROG 2005

PCN: 21744-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 160 WOLF CREEK PASS RSA PERCENT TIME:

PROJECT NO: NHPP1602-164                  

US 160 WOLF CREEK PASS RSA

NAME OF ROAD:  

PROJECT COUNTIES: MINERAL

CONTRACTOR:

STRUCTURES, INC. PAY PERIOD ENDING

4 INVERNESS COURT E, SUITE 250 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)770-7878 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,546,877.07 PARTICIPATING $ $ 117,681.07

AWARD PROJECT AMT: 1,666,197.47 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

-0.01

117,681.07

117,681.07

117,681.07

$

$

$

$

1,546,877.08

0.00

1,546,877.08

0.00

1,546,877.08

-24,992.96

0.00

1,521,884.12

0.00

AMOUNT DUE 1,521,884.12 117,681.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 117,681.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

423.0 TIME ALLOW: 7/31/2019 ??:??:??

ORIG TIME ALLOW: 8/24/2018 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/04/2018

06/04/2018

07/31/2019

07/31/2019

08/20/2019

03/15/2018

04/23/2018

05/09/2018

06/04/2018
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PCN: 21744-BID    ESTIMATE RUN 08/20/2019

PROJECT: NHPP1602-164                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat 759.000

0.000

202-00220  
 

11,233.20759.000

0.00

759.000

SY  

14.80000

0010 *Removal of Asphalt Mat (Planing) 7,706.000

0.000

202-00240  
 

34,599.947,706.000

0.00

7,706.000

SY  

4.49000

0015 *Removal of Pavement Marking 2,216.000

0.000

202-00250  
 

4,609.282,216.000

0.00

2,216.000

SF  

2.08000

0020 Removal of Ground Sign 11.000

0.000

202-00810  
 

1,366.5311.000

0.00

11.000

EACH

124.23000

0025 Removal of Sign Panel 14.000

0.000

202-00821  
 

1,189.1614.000

0.00

14.000

EACH

84.94000

0030 Embankment Material (Complete In Place) 307.000

0.000

203-00060  
 

13,934.73307.000

0.00

307.000

CY  

45.39000

0035 Rock Excavation 0.000

0.000

203-00400  
 

0.000.000

0.00

0.000

CY  

421.78000

0040 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

142.41000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

325.87000

0050 Structure Excavation 233.000

-45.000

206-00000  
 

6,491.64188.000

-1,553.85

188.000

CY  

34.53000

0055 Structure Backfill (Class 1) 91.000

0.000

206-00100  
 

5,760.3091.000

0.00

91.000

CY  

63.30000
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PCN: 21744-BID    ESTIMATE RUN 08/20/2019

PROJECT: NHPP1602-164                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

0.000

CY  

179.07000

0065 *Erosion Log Type 1 (12 Inch) 450.000

0.000

208-00002  
 

4,234.50450.000

0.00

450.000

LF  

9.41000

0070 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

4.91000

0075 Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

1,735.541.000

0.00

1.000

EACH

1,735.54000

0080 *Storm Drain Inlet Protection (Type I) 196.000

0.000

208-00051  
 

3,510.36196.000

0.00

196.000

LF  

17.91000

0085 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

50.72000

0090 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

124.50000

0095 *Erosion Control Management 16.000

0.000

208-00207  
 

4,517.6016.000

0.00

16.000

DAY 

282.35000

0100 Reset Sign Panel 4.000

0.000

210-00815  
 

8,209.084.000

0.00

4.000

EACH

2,052.27000

0105 *Seeding (Native) 0.530

0.000

212-00006  
 

1,003.270.530

0.00

0.530

ACRE

1,892.97000

0110 *Soil Conditioning 0.530

0.000

212-00032  
 

3,172.530.530

0.00

0.530

ACRE

5,985.91000
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PCN: 21744-BID    ESTIMATE RUN 08/20/2019

PROJECT: NHPP1602-164                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mulching (Weed Free Straw) 0.530

0.000

213-00004  
 

976.290.530

0.00

0.530

ACRE

1,842.05000

0120 *Mulch Tackifier 107.000

0.000

213-00061  
 

752.21107.000

0.00

107.000

LB  

7.03000

0125 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

6,134.541.000

0.00

1.000

L S 

6,134.54000

0130 *Monitoring Technician 35.000

0.000

250-00050  
 

9,268.7035.000

0.00

35.000

HOUR

264.82000

0135 *Material Sampling and Delivery 5.000

0.000

250-00120  
 

526.505.000

0.00

5.000

EACH

105.30000

0140 *Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

0.000

CY  

7.71000

0145 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

0.000

CY  

134.61000

0150 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.000

CY  

376.82000

0155 Aggregate Base Course (Class 6) 39.000

0.000

304-06007  
 

3,419.9139.000

0.00

39.000

CY  

87.69000

0160 *Hot Mix Asphalt (Patching) (Asphalt) 881.820

0.000

403-00720  
 

174,609.18881.820

0.00

881.820

TON 

198.01000

0165 *Hot Mix Asphalt (Patching) (Asphalt) 72.000

0.000

403-00721  
 

1,909.4472.000

0.00

72.000

SY  

26.52000
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PCN: 21744-BID    ESTIMATE RUN 08/20/2019

PROJECT: NHPP1602-164                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

9,343.511.000

0.00

1.000

EACH

9,343.51000

0175 Guardrail Type 7 (Style CA) (Special) 377.000

0.000

606-00716  
 

149,171.36377.000

0.00

377.000

LF  

395.68000

0180 *Transition Type 3G 1.000

0.000

606-01370  
 

4,680.001.000

0.00

1.000

EACH

4,680.00000

0185 *End Anchorage Type 3K 1.000

0.000

606-01390  
 

4,368.001.000

0.00

1.000

EACH

4,368.00000

0190 *Fence (Plastic) 90.000

0.000

607-11525  
 

363.6090.000

0.00

90.000

LF  

4.04000

0195 *Road Closure Gate 1.000

0.000

607-60620  
 

12,064.001.000

0.00

1.000

EACH

12,064.00000

0200 Place Asphalt Millings 441.000

0.000

608-01550  
 

4,304.16441.000

0.00

441.000

SY  

9.76000

0205 *2 Inch Electrical Conduit 35.000

0.000

613-00200  
 

4,368.0035.000

0.00

35.000

LF  

124.80000

0210 *Pull Box (16"x24"x12") 1.000

0.000

613-07026  
 

1,040.001.000

0.00

1.000

EACH

1,040.00000

0215 *Wiring 1.000

0.000

613-10000  
 

52,000.001.000

0.00

1.000

L S 

52,000.00000

0220 *Solar Collection System 1.500

1.500

613-50375  
 

156,000.003.000

78,000.00

3.000

EACH

52,000.00000
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PCN: 21744-BID    ESTIMATE RUN 08/20/2019

PROJECT: NHPP1602-164                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Sign Panel (Class I) (Install Only) 70.000

0.000

614-00025  
 

828.1070.000

0.00

70.000

SF  

11.83000

0230 Sign Panel (Class II) (Install Only) 213.000

0.000

614-00027  
 

6,965.10213.000

0.00

213.000

SF  

32.70000

0235 *Sign Panel (Class III) (Install Only) 1,062.000

0.000

614-00028  
 

32,454.721,062.000

0.00

1,062.000

SF  

30.56000

0240 Steel Sign Post (W 6x12) 180.000

0.000

614-00612  
 

9,412.20180.000

0.00

180.000

LF  

52.29000

0245 Steel Sign Post (W 6x15) 58.000

0.000

614-00615  
 

3,993.3058.000

0.00

58.000

LF  

68.85000

0250 Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 11.000

0.000

614-01575  
 

244.2011.000

0.00

11.000

LF  

22.20000

0255 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1.000

0.000

614-01578  
 

305.311.000

0.00

1.000

EACH

305.31000

0260 Concrete Footing (Type 1) 13.000

0.000

614-03001  
 

14,705.4713.000

0.00

13.000

EACH

1,131.19000

0265 Concrete Footing (Type 2) 3.000

0.000

614-03002  
 

3,424.173.000

0.00

3.000

EACH

1,141.39000

0270 *Radar Speed Display Sign (LED) 0.000

0.000

614-10139  
 

0.000.000

0.00

0.000

EACH

15,704.00000

0275 *Blank Out Sign(LED)(Single Faced) 1.000

1.000

614-72740  
 

38,521.722.000

19,260.86

2.000

EACH

19,260.86000
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PCN: 21744-BID    ESTIMATE RUN 08/20/2019

PROJECT: NHPP1602-164                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Loop Detector Wire (Prefab) Special 360.000

0.000

614-72871  
 

5,209.20360.000

0.00

360.000

LF  

14.47000

0285 *Traffic Signal Vehicle Detector Amplifier (Loop Type) 0.000

2.000

614-72880  
 

7,280.002.000

7,280.00

2.000

EACH

3,640.00000

0290 *Flashing Beacon 8.000

0.000

614-80000  
 

8,736.008.000

0.00

8.000

EACH

1,092.00000

0295 *Rumble Strip 7,920.000

0.000

614-80385  
 

1,663.207,920.000

0.00

7,920.000

LF  

0.21000

0300 *Telemetry (Field)(Install Only) 4.000

0.000

614-86106  
 

21,632.004.000

0.00

4.000

EACH

5,408.00000

0305 24 Inch Drainage Pipe (Class 9) 100.000

0.000

624-29024  
 

6,609.00100.000

0.00

100.000

LF  

66.09000

0310 *Construction Surveying 1.000

0.000

625-00000  
 

31,200.001.000

0.00

1.000

L S 

31,200.00000

0315 *Mobilization 1.000

0.000

626-00000  
 

128,917.081.000

0.00

1.000

L S 

128,917.08000

0320 *Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

1,976.001.000

0.00

1.000

L S 

1,976.00000

0325 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

0.000

GAL 

38.30000

0330 *Pavement Marking Paint (High Build) (Inlaid) 305.000

0.000

627-00013  
 

31,530.90305.000

0.00

305.000

GAL 

103.38000
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PCN: 21744-BID    ESTIMATE RUN 08/20/2019

PROJECT: NHPP1602-164                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Pavement Marking Paint (High Build) (Temporary) 131.000

0.000

627-00013  
 

4,495.92131.000

0.00

131.000

GAL 

34.32000

0340 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

0.000

SF  

11.98000

0345 *Thermoplastic Pavement Marking (Word-Symbol) 174.000

0.000

627-30205  
 

3,476.52174.000

0.00

174.000

SF  

19.98000

0350 *Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

0.000

627-30210  
 

0.000.000

0.00

0.000

SF  

12.48000

0355 *Flagging 1,446.750

0.000

630-00000  
 

37,615.501,446.750

0.00

1,446.750

HOUR

26.00000

0360 *Traffic Control Inspection 32.000

0.000

630-00007  
 

4,992.0032.000

0.00

32.000

DAY 

156.00000

0365 *Traffic Control Management 77.000

0.000

630-00012  
 

47,647.6077.000

0.00

77.000

DAY 

618.80000

0370 *Barricade (Type 3 M-A) (Temporary) 1.800

0.200

630-80335  
 

312.002.000

31.20

2.000

EACH

156.00000

0375 *Construction Traffic Sign (Panel Size A) 2.700

0.300

630-80341  
 

31.203.000

3.12

3.000

EACH

10.40000

0380 *Construction Traffic Sign (Panel Size B) 39.600

4.400

630-80342  
 

915.2044.000

91.52

44.000

EACH

20.80000

0385 *Construction Traffic Sign (Special) 90.900

10.100

630-80344  
 

3,151.20101.000

315.12

101.000

SF  

31.20000



CONTID: C21744         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 21744-BID    ESTIMATE RUN 08/20/2019

PROJECT: NHPP1602-164                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Portable Message Sign Panel 3.600

0.400

630-80355  
 

22,880.004.000

2,288.00

4.000

EACH

5,720.00000

0395 *Drum Channelizing Device 47.700

5.300

630-80360  
 

1,102.4053.000

110.24

53.000

EACH

20.80000

0400 *Drum Channelizing Device (With Light) (Steady Burn) 18.000

2.000

630-80364  
 

832.0020.000

83.20

20.000

EACH

41.60000

0405 Concrete Barrier (Temporary) 853.200

94.800

630-80370  
 

41,095.80948.000

4,109.58

948.000

LF  

43.35000

0410 *Traffic Cone 90.000

10.000

630-80380  
 

104.00100.000

10.40

100.000

EACH

1.04000

0415 *Stackable Vertical Panels 28.800

3.200

630-80393  
 

665.6032.000

66.56

32.000

EACH

20.80000

0420 *Mobile Pavement Marking Zone 0.900

0.100

630-80511  
 

2,600.001.000

260.00

1.000

L S 

2,600.00000

0425 Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

2,640.94000

0430 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0435 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0440 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 21744-BID    ESTIMATE RUN 08/20/2019

PROJECT: NHPP1602-164                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 Port Rumble Strips (Temp) MCR #002 8.100

0.900

630-80440  
 

14,130.009.000

1,413.00

9.000

EACH

1,570.00000

0535 F/A Furnish Dual 85 Watt Solar Panels to Replace 
Damaged

0.000

0.687

700-70080  
 

1,886.780.687

1,886.78

0.687

F A 

2,746.41000

0540 F/A Furnish Road Closure Gate Arm to Replace Damaged 0.000

0.905

700-70080  
 

3,148.870.905

3,148.87

0.905

F A 

3,479.41000

0545 F/A Furnish and Install Wire From Each Dual 85 0.000

876.470

700-70034  
 

876.47876.470

876.47

876.470

F A 

1.00000

CAT 1,248,433.79117,681.071,248,433.79CURRENT AMT0200 $ $ $

CAT NO0300 SIGN-O-09-K 

0450 *Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

8,292.251.000

0.00

1.000

EACH

8,292.25000

0455 Drilled Caisson (42 Inch) 16.000

0.000

503-00042  
 

22,070.2416.000

0.00

16.000

LF  

1,379.39000

0460 *Monotube Overhead Sign Cantilever (Install Only) 1.000

0.000

614-32900  
 

6,196.121.000

0.00

1.000

EACH

6,196.12000

CAT 36,558.610.0036,558.61CURRENT AMT0300 $ $ $

CAT NO0301 SIGN-N-09-F 

0465 Drilled Caisson (54 Inch) 44.000

0.000

503-00054  
 

64,689.6844.000

0.00

44.000

LF  

1,470.22000

0470 *Monotube Overhead Sign Bridge (Install Only) 1.000

0.000

614-42500  
 

16,632.101.000

0.00

1.000

EACH

16,632.10000

CAT 81,321.780.0081,321.78CURRENT AMT0301 $ $ $
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PCN: 21744-BID    ESTIMATE RUN 08/20/2019

PROJECT: NHPP1602-164                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:11

CUMULATIVE
AMOUNT

CAT NO0302 SIGN-N-09-G 

0475 *Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

8,292.251.000

0.00

1.000

EACH

8,292.25000

0480 Drilled Caisson (54 Inch) 44.000

0.000

503-00054  
 

64,689.6844.000

0.00

44.000

LF  

1,470.22000

0485 *Monotube Overhead Sign Bridge (Install Only) 1.000

0.000

614-42500  
 

16,632.101.000

0.00

1.000

EACH

16,632.10000

CAT 89,614.030.0089,614.03CURRENT AMT0302 $ $ $

CAT NO0303 SIGN-O-09-S 

0490 *Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

8,292.251.000

0.00

1.000

EACH

8,292.25000

0495 Drilled Caisson (42 Inch) 16.000

0.000

503-00042  
 

22,070.2416.000

0.00

16.000

LF  

1,379.39000

0500 *Monotube Overhead Sign Cantilever (Install Only) 1.000

0.000

614-32900  
 

6,196.121.000

0.00

1.000

EACH

6,196.12000

CAT 36,558.610.0036,558.61CURRENT AMT0303 $ $ $

CAT NO0304 SIGN-N-09-D 

0505 Drilled Caisson (42 Inch) 17.000

0.000

503-00042  
 

23,449.6317.000

0.00

17.000

LF  

1,379.39000

0510 *Monotube Overhead Sign Cantilever (Install Only) 1.000

0.000

614-32900  
 

6,196.121.000

0.00

1.000

EACH

6,196.12000

CAT 29,645.750.0029,645.75CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0515 Field Office (Class 1) 1.000

0.000

620-00001  
 

23,094.501.000

0.00

1.000

EACH

23,094.50000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:56:11

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0520 Sanitary Facility 1.000

0.000

620-00020  
 

1,650.001.000

0.00

1.000

EACH

1,650.00000

0530 Liquidated Damages Extend Completion Date, Add 
Liqiuidated Damages

0.000

0.000

620-00045  
 

0.000.000

0.00

0.000

DAY 

2,200.00000

CAT 24,744.500.0024,744.50CURRENT AMT0400 $ $ $

$ 1,546,877.07117,681.07$1,546,877.07$CURRENT AMTPROJECT TOTAL


